



PROJECT PLANNING PHASE

July
17

Product Backlog, Sprint Schedule & Estimation

July
17 DATE
7/9/2026

NAME
K.Hemanth Kumar

PROJECT
OptiCrop – Smart
Agricultural
Production
Optimization Engine

MAX MARKS
5 Marks

Sprint Backlog

SPRINT	EPIC	USER STORY	STORY POINTS	PRIORITY	TEAM
Sprint-1	Data Collection	As a developer, I collect the crop recommendation dataset for model training.	2	High	Team
Sprint-1	Data Preprocessing	As a developer, I clean and preprocess the dataset.	2	High	Team
Sprint-2	Clustering	As a developer, I apply K-Means clustering to identify soil/climate patterns.	3	Medium	Team
Sprint-2	Model Training	As a developer, I train the Logistic Regression model for crop prediction.	3	High	Team
Sprint-2	Model Evaluation	As a developer, I evaluate the model's accuracy and performance.	2	Medium	Team
Sprint-3	Flask Integration	As a developer, I integrate the trained model with the Flask application.	3	High	Team
Sprint-3	User Interface	As a user, I can enter soil and climate details through a simple web form.	2	High	Team
Sprint-4	Crop Recommendation	As a user, I can get the recommended crop for my conditions.	3	High	Team
Sprint-4	Testing & Deployment	As a developer, I test and deploy the application successfully.	3	Medium	Team

Sprint Snapshot

4

SPRINTS

9

USER STORIES

23

TOTAL STORY POINTS